



Three Months Until Launch

The countdown to INSITE is on! Development is nearing completion as we move through User Acceptance Testing with national office staff, Compact offices, and field users. Here's a snapshot of what's complete and what's being finalized.



ALL USERS

Completed:

- Multifactor Authentication
- Modern Navigation & Search
- Improved Compact Workload
- News & Announcements Added

In Progress:

- User Notifications
- User Profile Enhancements
- Content & Terminology Updates
- Minor Workflow Improvements



COMPACT OFFICE STAFF

Completed:

- New Pending Reports
- New Last Activity Transmitted Report
- Simplified Process for Deletes, Merges, Moves, & Expungements
- Improved User Management



FIELD STAFF

Completed:

- Assistants Tab Removed
- Familiar Workflows Remain

In Progress:

- Dashboard Access to Common Activities
- Pre-Transfer Questions to Guide Users to Correct Process
- New Communication Center

USER ACCEPTANCE TESTING

Users are testing workflows and providing feedback to get ready for launch.

STATE RESOURCES & TOOLS

New resources will be added through launch to support a smooth transition.

NOVEMBER 2 LAUNCH

INSITE remains on schedule for launch!